



DREAM

D7.1– Project Handbook

Project Information

GRANT AGREEMENT NUMBER	723699
PROJECT FULL TITLE	Driving up Reliability and Efficiency of Additive Manufacturing
PROJECT ACRONYM	DREAM
FUNDING SCHEME	RIA
START DATE OF THE PROJECT	01 Oct 2016
DURATION	36 months
CALL IDENTIFIER	H2020-FOF-2016
PROJECT WEBSITE	www.dream-euproject.eu

Deliverable Information

DELIVERABLE N°	31 (Relative Number 7.1)
DELIVERABLE TITLE	Project Handbook
WP NO.	7
WP LEADER	INSTM
CONTRIBUTING PARTNERS	BEWG
NATURE	R: Document, report (excluding the periodic and final reports)
AUTHORS	Isella Vicini (BEWG), Massimo Rinaldi (BEWG)
CONTRIBUTORS	/
REVIEWERS	Cinzia Iacono (BEWG)
CONTRACTUAL DEADLINE	M3
DELIVERY DATE TO EC	M3

Dissemination Level

PU public.

Document Log

Version	Date	Author	Description of Change
1	15/12/2016	Isella Vicini Massimo Rinaldi	First Release

TABLE OF CONTENTS

1	EXECUTIVE SUMMARY.....	6
2	Introduction.....	7
2.1	Precedence	7
3	Project Main information	7
3.1	Project Data	8
3.2	Project Consortium.....	8
3.3	Useful Contacts.....	9
3.4	EC Project Officer.....	10
3.5	Project Structure and WP	10
3.6	Management Structure and bodies.....	10
4	Internal Communication	15
4.1	Project collaborative space	15
4.2	Contacts.....	16
4.3	Mailing list	16
4.4	E-mails	16
4.5	E-mail etiquette	16
4.6	Project Forum	17
5	Document Management	17
5.1	Documents repository	17
5.1.1	Documents properties.....	17
5.1.2	Version Control and File Naming.....	18
6	Meetings.....	18
6.1	Participation	19
6.2	Preparation and procedures.....	19
6.3	Agenda.....	20
6.4	Minutes.....	20
7	Project Reporting	21
7.1	Internal progress reports.....	21
7.2	Periodic Reports (to EC).....	21
7.3	Reporting Calendar.....	22
7.4	Reporting Responsibilities	23
8	Financial Statement.....	25
8.1	Basic Principles	25
8.1.1	The Accounting System	25
8.1.2	Eligible costs	25
8.1.2.1	Personnel.....	26
8.1.2.2	Subcontracting.....	29
8.1.2.3	Third parties.....	30
8.1.2.4	Durable equipment.....	30

8.1.2.5	Costs of other goods and services	31
8.1.2.6	VAT.....	31
8.1.3	Documentation.....	31
8.2	Guidelines	32
8.3	Cost Claims	32
8.3.1	Funding rate.....	33
8.3.2	Common Errors in cost claims	33
8.4	Certificate on the Financial Statements and Certificate on the Methodology	34
8.5	Procedure	34
8.5.1	Financial Statements (ex. Form Cs)	34
8.5.1.1	Completion of the Financial Statements	34
8.5.1.2	Signature and submission of the Financial Statements.....	35
8.5.2	CFS and COM(AV)	36
8.5.2.1	Upload of the CFS or COM(AV) in the Financial Statements	36
8.6	Financial Statements: timing	36
9	Deliverables generation	37
9.1	Purpose.....	37
9.2	Responsibilities.....	37
9.3	Procedure	37
9.4	Timing	39
10	Issues Management	39
10.1	Technical Issues management.....	39
10.2	Risk Management	39
10.3	Administrative Issues management	40
10.4	Conflict Resolution	40
10.5	Grievance Procedure	40
11	Dissemination guidelines and procedures	40
11.1	Dissemination policy and rules.....	40
11.2	Project Website	41
11.3	Use of project identity	41
12	Exploitation & IPR procedures	42
12.1	Exploitation actions and responsibilities	42
12.1.1	IPR management procedures	42
13	Gender Issues	43
14	Useful Links.....	43